
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:07 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 194 Date: 03-Oct-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 121

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Workers hours: 10 hours total including 2 hours overtime for all. 12 hours total including 4 hours overtime
for Tony Costa, Casey Lux, Jonathon Biskner and Zack M. Doug covered the work on the north side
periodically given that I had left the bridge after I was told by ABF no one was working 12 hours. They
started installing the phase-3 jacking equipment at PPs 84N and removing jacks at several locations.

My work hours: 11 hours total including 3 hours overtime.

Workers Names:
ANTHONY COSTA (F-IW)
Casey Lux
Augie Solis
Jonathon Biskner
Drew Stclaire
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